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SHEET NO:

SCALE:

DATE:

PROJECT NO:

SHEET TITLE:

PROFESSIONAL SEAL:

STRUCTURAL

ARCHITECT

9211 CORPORATE BLVD, SUITE 340
ROCKVILLE, MD 20850

301-770-0177(P) 301-330-3224(F)

CIVIL

CONSTRUCTION MANAGER

1 SCHEMATIC DESIGN 11/01/2019

PRINTS ISSUED
NO: DESCRIPTION: DATE:

MECH./ELECTRICAL/PLUMBING

KITCHEN

DD KICKOFF 12/03/20192

SUSTAINABILITY
DOO CONSULTING, LLC

531 PICCADILLY ROAD
BALTIMORE, MD 21204

443-653-3792 (P)

DD PRICING SET 03/09/20204
COORDINATION SET 1 02/03/20203

Professional Certification.   I
hereby certify that these
documents were prepared or
approved by me, and that I am a
duly licensed Professional
Enegineer under the laws of the
State of Maryland, License No.:
16905, Expiration Date: 4.21.2022.

DESIGN DEVELOPMENT 04/06/20205
65% CD SET 06/15/20206

1" = 60'

C7.03

TEMPORARY
TRAFFIC
CONTROL PLAN

MONTGOMERY
COUNTY PUBLIC

SCHOOLS

GAITHERSBURG
CLUSTER

ELEMENTARY
SCHOOL #8

19007

9220 WIGHTMAN RD, SUITE 120
MONTGOMERY VILLAGE, MD 20886

301-670-0840(P)

9220 WIGHTMAN RD, SUITE 120
MONTGOMERY VILLAGE, MD 20886

240-200-5599(P)

MACRIS, HENDRICKS &
GLASCOCK

COMPREHENSIVE
STRUCTURAL SOLUTIONS

11155 RED RUN BLVD, SUITE 310
BALTIMORE, MD 21117

410-265-6100(P)

JAMES POSEY ASSOCIATES

NYIKOS-GARCIA
FOODSERVICE DESIGN, INC

18219-A FLOWER HILL WAY
GAITHERSBURG, MD 20879

240-683-9530 (P)

SKANSKA USA BUILDING INC.

700 KING FARM BLVD, SUITE 200
ROCKVILLE, MD 20850

301-795-3100 (P)

PERMIT SET 08/10/20207

Know what's

R

FOR UTILITY LOCATIONS
CONTACT "ONE CALL" AT 811
AT LEAST 48 HOURS
PRIOR TO CONSTRUCTION

ARROW PANEL

WORK SITE

DIRECTION OF TRAFFIC

FACE OF SIGN
SIGN SUPPORT

CHANNNELIZING DEVICES

LEGEND

S1 = 30'

S = 10'

FLAGGER

N.T.S.  NOT TO SCALE

SAFETY FENCE

JERSEY BARRIER

COVERED WALKWAY

TYPE III BARRICADE

SEQUENCE OF CONSTRUCTION:

PHASE 2:

REMOVE PHASE 1 TTCD DEVICES AND INSTALL PHASE
2 TEMPORARY TRAFFIC CONTROL DEVICES. CONVERT
EX. CURB INLET TO SDMH AND INSTALL NEW CURB
INLET WITHIN THE LIMITS OF THE WORKZONE ALONG
VICTORY FARM DRIVE.

DURATION:  2 DAYS

PHASE 3:

REMOVE PHASE 2 TTCD DEVICES AND INSTALL PHASE
3 TEMPORARY TRAFFIC CONTROL DEVICES. INSTALL
WATERLINE WITHIN THE LIMITS OF THE WORKZONE
ALONG VICTORY FARM DRIVE.

DURATION:  2 DAYS

PHASE 2:

PHASE 3:

12/04/20

CD IAC SET 09/04/20208

1" = 60'
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Digitally signed by Stephen E. Crum
Date: 2021.01.05 13:19:20-05'00'

 

 

CITY OF GAITHERSBURG 
DEPARTMENT OF PUBLIC WORKS  

FINAL APPROVAL 

APPLICATION NO._______________ 

DATE ________________________ 

BY __________________________ 

 

SP-8653-2020

January 6, 2021

 

 

CITY OF GAITHERSBURG PLANNING COMMISSION 
31 SOUTH SUMMIT AVENUE, GAITHERSBURG, MARYLAND 20877 

SITE PLAN APPROVAL 
AT THE REGULARLY SCHEDULED MEETING OF THE PLANNING 

COMMISSION HELD ON _____________________________ 

APPLICATION NO. _____________________ WAS GRANTED 

FINAL SITE PLAN APPROVAL 
WITH _______ (      ) CONDITIONS.       SEE S.D.A LETTER. 

DATE ____________ BY _________________________ 

   NOTE:  

 

ANY REVISIONS TO SIGNED PLANS MUST BE APPROVED 
BY THE PLANNING COMMISSION OR PLANNING STAFF 

November 4, 2020

SP-8653-2020

THREE 3

1/8/2021


